- .-QUARTERLY REPORT

TITLE: Delta Smelt Culture Project

* Original procedures for task deemed too ambitious. Juveniles collected from fish salvage operation are being
monitored for survival. Completion of Task 4 expected August 99.

ST Y

" Total Project Costs Breakdow $194,870 Project Schedule:
Funding from CALFED: 194,870 Phase 1 one year
‘Funding from others: 0 Phase 2 NJA

Applicant: Doroshov/Lindberg 7

CALFED Project No: ~ B-81581 (Cl X—Cﬁ;z) Quarterly Budget Annual Budget

Budget year: FY 98-99

Statement Quarter: April-June 99 Budget | Accrued |Variance Budget| Accrued | Balance |*

' Expenditures Expenditures ko Complete

Task 1: ' - Physical improvements| 126,000{ 126,000 0 65,826| 65,826 g
at site )

Schedule: Jut 98 - Jun 99

Percent Work Complete Task * 100%

Task 2: Broodfish collection | 37,205 38,198} 993 99,214] 99,214 0
and maintenance, :
rotifer culture

Schedule: . Nov 98- Jun 99

Percent Work Complete Task : 100%

Task 3: Larval rearing 11,713 9000 2713 23,427 9000 14,427

Schedule: Apr - Sep 99

Percent Work Complete Task3 50%

Task 4: Post-larval field 6403 2000 4403 6,403 2000 4,403

' collection

Schedule: ' June 99*

Percent Work Complete Task ¢ 30% )

Task 5: Submit final report 0 0 0 0 0 0

Schedule: QOct-99

Percent Work Complete Task ! 0%
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E-031926



